
 
Contract:  44868 Authorization:  8 
  
County:  Various 
  
Section:  STWDE FRWY SIGN MAINT 2005-06 
  
Route:  Various 
  
District:  Central Bureau of Operations 
  
Project:        
  
Description: REPAIRING AND REPLACING DAMAGED SIGN COMPONENTS, 
OVERHEAD SIGN STRUCTURES, END SUPPORTS, TROUBLE-SHOOTING 
CHANGEABLE MESSAGE SIGNS AND FURNISHING AND INSTALLLING NEW 
SIGNS AND SUPPORTS AT VARIOUS LOCATIONS THROUGHOUT THE STATE. 
  
Contractor:  Western Remac, Inc. 
  
Awarded Contract Value:  $1,055,079.00 
 
Authorization Amount:  $41,328.36 
 
Description and Reason for Change:  Balance Final Field Measurements, 
Unpredictable Addition, Plan Quantity Error (other than Bridge Plans) 
 
Reason for Determination:  The undersigned determined that the change is germane 
to the original contract as signed, because work of this type was included in the original 
contract, and the additional efforts of this work are within the intent of the contract and 
Department policy. 
 




